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1. Directive #1 — Indoor Air
a. Draft Concept Plan for phased approach to indoor air monitoring plus installation of
alarm systems and ventilation systems was submitted to DNR on 12/13/12 for
comments and the detailed Work Plan was submitted to DNR on 1/14/13 for comments

b. A total of 61 monitor pairs have been installed on 24 properties. No positive alarms of
installed monitor pairs have occurred to date.

c. Indoor air screening continuing, with 35 properties surveyed to date with no detections
of %LEL or H2S. Ten properties pending for sub-slab sampling.
d. Atotal of 26 monitor pairs are available for installation
e. Twelve additional monitoring pairs are on order
2. Directive #2 — Additional Relief Wells
a. Ttoverseeing improvements along Rig Road.
3. Directive #3 — Overall Plan
a. Met with DNR/Shaw on 1/24/13, reached agreement on well designs
b. ORW-5 will PDK/perforated today, and wells ORW-18 and -6 are being hooked up to
flares today.
c. The access road construction continues to well pads ORW -17, & -19.
4. Directive #4 — Operation of All Wells
a. Submitted purchase order for six automated flares

b. Preparing temporary air permits for additional flares.
c. Well ORW-13 will be cleaned and re-perforated if necessary .
5. Directive #5 — Sinkhole Containment
a. Joint Application to OCM and COE, which included sinkhole containment design and
additional ORW wells, was submitted on 2/14/13
b. Initial containment of the sinkhole area will be completed today.

c. Geotechnical borings along the initial southern, western and northern berms are
scheduled for completion today.



